COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/04/2009

ESTIMATE SUMMARY 10:27:02
CONTID: C16188B ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 16188B-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 88.0 DAYS TIME ALLOW: 12/15/2( FIXED COMPLETION DAT
SH 92 PAYNE SIDING PERCENT TIME: 30.77 ORIG TIME ALLOW: 12/15/2( FIXED COMPLETION DAT
PROJECT NO: HB092A-020
SH 92 PAYNE SIDING
NAME OF ROAD: 092A
PROJECT COUNTIES: DELTA
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 05/31/2009 DATE TIME STARTED 03/05/2009
9540 E. 104th Avenue DATE LET 01/29/2009 DATE WORK BEGAN 03/09/2009
DATE AWARDED 02/12/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/04/2009 DATE ACCEPTED
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 03/05/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,293,217.67 PARTICIPATING $ 67,000.00 $ 0.00
AWARD PROJECT AMT: S 7,101,891.27 NON-PARTICIPATING 1,802,877.07 983,842.71
PERCENT COMPLETE : 25.64% TOTAL EARNINGS 1,869,877.07 983,842.71
FUNDS AVAILABLE: $ 5,423,340.60 STOCKPILED MATERIALS 238,080.28 —42,685.16
GROSS EARNINGS 2,107,957.35 941,157.55
TOTAL CLAIMS: $ 0.00 RETAINAGE -53,036.31 -29,005.28
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,054,921.04 912,152.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,054,921.04 912,152.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 912,152.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16188B-BID ESTIMATE RUN 06/04/2009
PROJECT: HB092A-020 ESTIMATE NO: 0003 10:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 0.500
LS 0.000 0.00
50,000.00000 0.500 25,000.00
0010 202-00001 *REMOVAL OF STRUCTURE 3.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0015 202-00010 REMOVAL OF TREE 4.000 4.000
EACH 0.000 0.00
380.00000 4.000 1,520.00
0020 202-00015 REMOVAL OF HEADWALL 8.000 3.000
EACH 5.000 10,000.00
2,000.00000 8.000 16,000.00
0025 202-00020 REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0030 202-00033 REMOVAL OF PIPE 24.000 4.250
EACH 13.000 5,915.00
455.00000 17.250 7,848.75
0035 202-00090 *REMOVAL OF DELINEATOR 180.000 0.000
EACH 0.000 0.00
5.25000 0.000 0.00
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,929.000 0.000
SY 0.000 0.00
2.80000 0.000 0.00
0045 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0050 202-00810 *REMOVAL OF GROUND SIGN 34.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0055 202-01000 *REMOVAL OF FENCE 69,569.000 24,712.000
LF 0.000 0.00

0.28000 24,712.000 6,919.36
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PCN: 16188B-BID ESTIMATE RUN 06/04/2009
PROJECT: HB092A-020 ESTIMATE NO: 0003 10:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,001.000 0.000
LF 0.000 0.00
2.30000 0.000 0.00
0065 202-01300 *REMOVAL OF END ANCHORAGE 6.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0070 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 169,698.000 54,542.000
cy 52,473.000 236,128.50
4.50000 107,015.000 481,567.50
0075 203-00100 MUCK EXCAVATION 2,500.000 0.000
cY 0.000 0.00
8.55000 0.000 0.00
0080 203-01100 PROOF ROLLING 160.000 0.000
HOUR 5.000 360.00
72.00000 5.000 360.00
0085 203-01500 BLADING 33.000 6.000
HOUR 5.000 575.00
115.00000 11.000 1,265.00
0090 203-01510 BACKHOE 300.000 0.000
HOUR 4.800 456.00
95.00000 4.800 456.00
0095 203-01515 BACKHOE (LANDSCAPING) 32.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0100 203-01551 DOZING (HEAVY) 120.000 0.000
HOUR 17.500 2,625.00
150.00000 17.500 2,625.00
0105 203-01555 DOZING (LANDSCAPING) 17.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0110 203-01582 TRUCK (DUMP) 30.000 0.000
HOUR 2.300 184.00

80.00000 2.300 184.00
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PCN: 16188B-BID ESTIMATE RUN 06/04/2009
PROJECT: HB092A-020 ESTIMATE NO: 0003 10:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-01590 FRONT END LOADER (RUBBER TIRE) 20.000 0.000
HOUR 7.000 665.00
95.00000 7.000 665.00
0120 203-01594 COMBINATION LOADER 17.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0125 203-01597 *POTHOLING 40.000 30.500
HOUR 6.500 1,560.00
240.00000 37.000 8,880.00
0130 206-00000 STRUCTURE EXCAVATION 604.000 382.000
cY 158.000 1,580.00
10.00000 540.000 5,400.00
0135 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 283.000 124.000
cy 158.000 11,060.00
70.00000 282.000 19,740.00
0140 206-00100 *STRUCTURE BACKFILL (CLASS 1) 266.000 231.000
cY 35.000 875.00
25.00000 266.000 6,650.00
0145 207-00305 WETLAND TOPSOIL 205.000 0.000
cy 0.000 0.00
7.00000 0.000 0.00
0150 207-00310 STOCKPILE WETLAND TOPSOIL 205.000 0.000
cy 0.000 0.00
8.65000 0.000 0.00
0155 208-00005 *EROSION LOG 22,308.000 15,670.000
LF 468.000 1,287.00
2.75000 16,138.000 44,379.50
0160 208-00011 *EROSION BALES (WEED FREE) 180.000 0.000
EACH 2.000 36.00
18.00000 2.000 36.00
0165 208-00020 *SILT FENCE 1,177.000 1,177.000
LF 0.000 0.00

1.15000 1,177.000 1,353.55
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PCN: 16188B-BID ESTIMATE RUN 06/04/2009
PROJECT: HB092A-020 ESTIMATE NO: 0003 10:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00045  *CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 0.000 0.00
1,250.00000 1.000 1,250.00
0175 208-00050  *STORM DRAIN INLET PROTECTION 17.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0180 208-00070  *STABILIZED CONSTRUCTION ENTRANCE 3.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0185 208-00103  *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 1,000.000 1.000
HOUR 0.000 0.00
36.00000 1.000 36.00
0190 208-00105  *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 150.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0195 208-00206  *EROSION CONTROL SUPERVISOR 190.000 33.000
DAY 20.000 5,200.00
260.00000 53.000 13,780.00
0200 210-00001  RESET STRUCTURE 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0205 210-00011  *RESET MAILBOX STRUCTURE (TYPE 1) 7.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0210 210-00013  *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0215 212-00006  *SEEDING (NATIVE) 18.900 0.000
ACRE 0.000 0.00
300.00000 0.000 0.00
0220 212-00032  *SOIL CONDITIONING 18.900 0.000
ACRE 0.000 0.00

2,700.00000 0.000 0.00
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PCN: 16188B-BID ESTIMATE RUN 06/04/2009
PROJECT: HB092A-020 ESTIMATE NO: 0003 10:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 213-00004 *MULCHING (WEED FREE STRAW) 27.000 0.000
ACRE 0.000 0.00
330.00000 0.000 0.00
0230 213-00061 *MULCH TACKIFIER 4,099.000 0.000
1B 0.000 0.00
2.15000 0.000 0.00
0235 214-01010 *BRUSH LAYER CUTTING 300.000 0.000
EACH 0.000 0.00
2.15000 0.000 0.00
0240 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 13,657.000 0.000
SY 0.000 0.00
1.15000 0.000 0.00
0245 304-01005 *AGGREGATE BASE COURSE (CLASS 1) 29,810.000 0.000
cy 7,935.000 222,180.00
28.00000 7,935.000 222,180.00
0245 MATERIAL ALLOWANCE 24,372.000
cY -7,935.000 -91,411.20
11.52000 16,437.000 189,354.24
0250 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 13,819.000 0.000
cy 0.000 0.00
34.00000 0.000 0.00
0255 310-00400 *PROCESS ASPHALT MAT FOR BASE COURSE 40,560.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0260 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 350.000 0.000
SY 170.000 6,545.00
38.50000 170.000 6,545.00
0265 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 21,525.000 0.000
TON 0.000 0.00
65.00000 0.000 0.00
0270 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 533.000 0.000
TON 0.000 0.00

850.00000 0.000 0.00
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PCN: 16188B-BID ESTIMATE RUN 06/04/2009
PROJECT: HB092A-020 ESTIMATE NO: 0003 10:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 802.000 0.000
TON 0.000 0.00
325.00000 0.000 0.00
0280 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,774.000 0.000
GAL 0.000 0.00
2.45000 0.000 0.00
0285 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 12,007.000 0.000
GAL 0.000 0.00
5.40000 0.000 0.00
0290 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 434.000 137.000
sY 0.000 0.00
2.75000 137.000 376.75
0295 506-00206 RIPRAP (6 INCH) 64.000 0.000
cy 0.000 0.00
91.00000 0.000 0.00
0300 506-00209 RIPRAP (9 INCH) 103.000 78.000
cY 0.000 0.00
92.00000 78.000 7,176.00
0305 506-00212 RIPRAP (12 INCH) 72.000 0.000
cy 0.000 0.00
93.00000 0.000 0.00
0310 601-01000 *CONCRETE CLASS B 29.000 11.750
cY 0.000 0.00
525.00000 11.750 6,168.75
0315 601-03030 *CONCRETE CLASS D (BOX CULVERT) 265.000 223.000
cy 39.000 15,600.00
400.00000 262.000 104,800.00
0320 602-00000 *REINFORCING STEEL 37,824.000 30,743.000
1B 5,836.000 3,501.60
0.60000 36,579.000 21,947.40
0325 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 641.000 442.000
LF 80.000 4,560.00

57.00000 522.000 29,754.00
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PROJECT: HB092A-020 ESTIMATE NO: 0003 10:27:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0330 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 901.000 218.000
LF 547.000 41,025.00
75.00000 765.000 57,375.00
0335 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 121.000 0.000
LF 121.000 13,915.00
115.00000 121.000 13,915.00
0340 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 94.000 0.000
LF 94.000 13,724.00
146.00000 94.000 13,724.00
0345 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 161.000 0.000
LF 157.000 24,492.00
156.00000 157.000 24,492.00
0350 603-01725 72 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 72.000 72.000
LF 0.000 0.00
330.00000 72.000 23,760.00
0355 603-05018 18 INCH REINFORCED CONCRETE END SECTION 6.000 2.000
EACH 2.000 1,240.00
620.00000 4.000 2,480.00
0360 603-05024 24 INCH REINFORCED CONCRETE END SECTION 16.000 0.000
EACH 14.000 9,940.00
710.00000 14.000 9,940.00
0365 603-05036 36 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 4.000 4,120.00
1,030.00000 4.000 4,120.00
0370 603-05042 42 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 2.000 3,200.00
1,600.00000 2.000 3,200.00
0375 603-05072 72 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
2,400.00000 2.000 4,800.00
0380 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,725.000 0.000
LF 0.000 0.00

16.50000 0.000 0.00
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CAT NO0200 ROADWAY
0385 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0390 606-02005 *END ANCHORAGE (FLARED) 6.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0395 607-00005 *END POST 45.000 0.000
EACH 0.000 0.00
108.00000 0.000 0.00
0400 607-00010 *CORNER AND LINE BRACE POST 155.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0405 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 55,694.000 0.000
LF 0.000 0.00
1.70000 0.000 0.00
0405 MATERIAL ALLOWANCE FENCE MATERIALS ON SITE 0.000
LF 50,000.000 41,000.00
0.82000 50,000.000 41,000.00
0410 607-01110 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS (SPECIAL) 15,605.000 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0410 MATERIAL ALLOWANCE FENCE MATERIALS ON SITE 0.000
LF 8,800.000 7,216.00
0.82000 8,800.000 7,216.00
0410 MATERIAL ALLOWANCE FENCE MATERIALS ON SITE, FIX MATH 0.000
ERROR
LF 622.000 510.04
0.82000 622.000 510.04
0415 607-11310 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 420.000 0.000
(SPECIAL)
LF 0.000 0.00
2.95000 0.000 0.00
0420 607-11525 *FENCE (PLASTIC) 2,380.000 0.000
LF 0.000 0.00
3.20000 0.000 0.00
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0425 607-60112 *12 FOOT GATE 1.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0430 607-60116 *16 FOOT GATE 4.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0435 607-60324 *24 FOOT GATE TWIN 2.000 0.000
EACH 0.000 0.00
445.00000 0.000 0.00
0440 612-00001 *DELINEATOR (TYPE I) 158.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0445 612-00002 *DELINEATOR (TYPE IT) 47.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0450 612-00003 *DELINEATOR (TYPE III) 33.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0455 614-00011 *SIGN PANEL (CLASS I) 169.000 0.000
SF 0.000 0.00
10.85000 0.000 0.00
0460 614-00012 *SIGN PANEL (CLASS II) 270.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0465 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 21.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0470 614-01573 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 30.000 0.000
SLIPBASE
EACH 0.000 0.00
295.00000 0.000 0.00
0475 625-00000 *CONSTRUCTION SURVEYING 0.800 0.560
LS 0.060 3,600.00

60,000.00000 0.620 37,200.00
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0480 626-00000  *MOBILIZATION 0.800 0.400
LS 0.080 13,600.00
170,000.00000 0.480 81,600.00
0485 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.100 500.00
5,000.00000 0.500 2,500.00
0490 627-00005  *EPOXY PAVEMENT MARKING 205.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0495 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 40.000 0.000
GAL 12.000 576.00
48.00000 12.000 576.00
0500 627-01001  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 599.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0505 627-30327  *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 233.000 0.000
(TYPE III)
SF 0.000 0.00
14.50000 0.000 0.00
0510 627-30332  *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 168.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0515 630-00000  *FLAGGING 7,000.000 1,843.500
HOUR 1,352.500 28,740.63
21.25000 3,196.000 67,915.00
0520 630-00001  *PILOT CAR OPERATION 430.000 0.000
HOUR 0.000 0.00
36.00000 0.000 0.00
0525 630-00007  *TRAFFIC CONTROL INSPECTION 90.000 14.000
DAY 8.000 640.00
80.00000 22.000 1,760.00
0530 630-00012  *TRAFFIC CONTROL MANAGEMENT 190.000 35.000
DAY 21.000 11,130.00

530.00000 56.000 29,680.00
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0535 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000
EACH 2.000 420.00
210.00000 2.000 420.00
0540 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 3.500
EACH 0.000 0.00
42.00000 3.500 147.00
0545 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 98.000 24.500
EACH 7.500 397.50
53.00000 32.000 1,696.00
0550 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000 2.000
EACH 7.000 371.00
53.00000 9.000 477.00
0555 630-80359 *PORTABLE MESSAGE SIGN PANEL 270.000 110.000
DAY 42.000 3,108.00
74.00000 152.000 11,248.00
0560 630-80360 *DRUM CHANNELIZING DEVICE 270.000 91.000
EACH 20.500 235.75
11.50000 111.500 1,282.25
0565 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 17.000 8.500
EACH 0.000 0.00
21.00000 8.500 178.50
0570 630-80370 CONCRETE BARRIER (TEMPORARY) 3,000.000 768.000
LF 0.000 0.00
33.00000 768.000 25,344.00
0575 630-80380 *TRAFFIC CONE 50.000 18.500
EACH 6.500 6.83
1.05000 25.000 26.25
0580 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.500
EACH 0.000 0.00
1,100.00000 0.500 550.00
0585 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0590 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70016 F/A FUEL COST ADJUSTMENT 30,300.000 -10.610
FA 0.000 0.00
1.00000 -10.610 -10.61
0600 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 85,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 127,300.000 0.000
FA 276.300 276.30
1.00000 276.300 276.30
0610 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70034 F/A DISPUTES REVIEW BOARD 26,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 630-80350 VERTICAL PANEL ADDED BY MCR #2, CO #5 100.000 0.000
EACH 50.000 1,150.00
23.00000 50.000 1,150.00
0705 202-00250 REMOVAL OF PAVEMENT MARKING ADDED BY MCR #2, CO #5 484.000 0.000
SF 484.000 1,064.80
2.20000 484.000 1,064.80
0725 310-00608 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 17,429.000 0.000
(0-8")
sy 17,429.000 52,287.00
3.00000 17,429.000 52,287.00
0730 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDED SURVEY HOURS 7.000 0.000
HOUR 7.000 700.00
100.00000 7.000 700.00

CAT 0200 CURRENT AMT $ 6,566,448.27 $ 718,667.75$ 1,769,417.33
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PCN: 16188B-BID ESTIMATE RUN 06/04/2009
PROJECT: HB092A-020 ESTIMATE NO: 0003 10:27:02
CURRENT PREV QTY/ AMOUNT
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UNIT PRICE

CAT NO0300 STRUCTURES

0620 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
66,000.00000 0.000 0.00
0625 206-00000 STRUCTURE EXCAVATION 1,160.000 870.000
cY 0.000 0.00
10.00000 870.000 8,700.00
0630 206-00100 *STRUCTURE BACKFILL (CLASS 1) 623.000 623.000
cy 0.000 0.00
25.00000 623.000 15,575.00
0635 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0640 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 623.000 623.000
sy 0.000 0.00
2.75000 623.000 1,713.25
0645 506-00212 RIPRAP (12 INCH) 409.000 0.000
cY 0.000 0.00
93.00000 0.000 0.00
0650 601-03030 *CONCRETE CLASS D (BOX CULVERT) 811.000 0.000
cy 344.700 137,880.00
400.00000 344.700 137,880.00
0655 602-00000 *REINFORCING STEEL 227,350.000 0.000
1B 100,146.000 60,087.60
0.60000 100,146.000 60,087.60
0660 625-00000 *CONSTRUCTION SURVEYING 0.200 0.000
LS 0.140 8,400.00
60,000.00000 0.140 8,400.00
0665 626-00000 *MOBILIZATION 0.200 0.100
LS 0.020 3,400.00
170,000.00000 0.120 20,400.00
0685 304-03005 AGGREGATE BASE COURSE (CLASS 3) ADDED BY MCR 001 CO #2 124.000 0.000
cy 124.000 2,232.00

18.00000 124.000 2,232.00
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CAT NO0300 STRUCTURES

0690 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) ADDED BY MCR 001 CO 88.000 0.000
#2
sy 88.000 286.00
3.25000 88.000 286.00
0695 203-00100 MUCK EXCAVATION ADDED TO STRUCTURE ITEM NUMBER, NO CO 833.000 709.000
REQUIRED
cy 124.000 1,060.20
8.55000 833.000 7,122.15
0710 206-00520 FILTER MATERIAL (CLASS B) ADDED BY MCR #3, CO #5 254.000 0.000
cy 254.000 9,144.00
36.00000 254.000 9,144.00
CAT 0300 CURRENT AMT $ 659,769.40 $ 222,489.80% 271,540.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0670 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
28,500.00000 1.000 28,500.00
0675 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
36,000.00000 1.000 36,000.00
0680 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 67,000.00 $ 0.00$ 67,000.00

PROJECT TOTAL CURRENT AMT § 7,293,217.67 $ 941,157.55 % 2,107,957.33



